ITALGRU
PORT & OFFSHORE CRANES

PIANO DI LAVORO/WORKING PLAN

Issue date : 12/03/2018
First issue
Approval

Crane model / Project : IMHC 2120 - 120 T
Client : CHABAHAR PROJECT **Comm. :**
OFFER No. 3120-18

periodi-mesi / settimane. . . a partire da ricevimento ordine

Attività / Job phase — Weeks from Purchase Order

Weeks from L/C issue

2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 32 34 36 38 40 42 **44** 46 48 50 **52** 54 56 58 60

- Job kick-off meeting crane 1-2
- Job kick-off meeting crane 3-4
- Preliminary design and calculation 1-2
- Preliminary design and calculation 3-4
- Design and drawing 1-2
- Design and drawing 3-4
- Material purchasing 1-2
- Material purchasing 3-4
- Material delivery 1-2
- Material delivery 3-4
- Carpentry assembly cranes 1-2
- Carpentry assembly cranes 3-4
- Mechanical assembly cranes 1-2
- Mechanical assembly cranes 3-4
- Hydraulic assembly cranes 1-2
- Hydraulic assembly cranes 3-4
- Electric assembly cranes 1-2
- Electric assembly cranes 3-4
- Final assembly cranes 1-2
- Final assembly cranes 3-4
- Testing of cranes in our yard 1-2
- Testing of cranes in our yard 3-4
- Delivery at site cranes 1-2
- Delivery at site cranes 3-4
- Final test at yard 1,2
- Final test at yard 3-4

ITALGRU SRL
Strada Statale Briantea, 4
24030 AMBIVERE (BG)

00258